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QUARTERLY REPORT- January 2010 — March 2010
STATE INOVATION GRANT PROGRAM (SIG)

A. PROJECT TITLE: NEVADA ENVIRONMENTAL RESULTS PROGRAM (NVERP)—-
DRY CLEANING SECTOR

B. APPLICANT INFORMATION:
Lead Agency:

Nevada Division of Environmental Protection (NDEP)
Bureau of Waste Management (BWM)

901 South Stewart Street, Suite 4001

Carson City, NV 89701-5249

Key Contact in NDEP-BWM:
Jim Trent, Grant Manager
Email; jtrent@ndep.nv.gov
Telephone: (775) 687-9478
Fax: (775) 687-5856

Geographic Focus:
Nevada — Washoe and Clark Counties

C. FUNDING REQUESTED: $203,000

D. PROJECT PERIOD: August 1, 2006 to June 30, 2011

E. PRELIMINARY ACTIVITY
The original grant award was signed on September 29, 2006, with an approved project period
of August 1, 2006, to April 30, 2009. NDEP requested a revised completion date of June 30,
2010, to provide adequate time for completion of all required tasks and to synchronize the
ERP grant with the state fiscal year and budget cycle. An amendment revising the grant
completion date to June 30, 2010, was approved on December 27, 2007. In December 2010
EPA granted a no-cost extension of the project to June 30, 2011 to accommodate local
government inspector schedules required to complete the post-certification inspections.

| Tasks Summary

During the 1% Quarter of 2010 (Jan - Mar) NDEP/BEP continued to implement the NVERP scope of
work. BEP continued to enter Washoe County Dry Cleaner data into the ERP Performance Analyzer.
BEP staff completed the self certification checklist and manual for Clark County Dry Cleaners. A
Workshop for Clark County Dry Cleaners was held on March 24.



Task: Outreach
Outreach to internal and external stakeholders (including targeted facilities) about the
project.

Status: Ongoing

Completion  Original: March 2010
Date: Projected: Dec. 2010

Comments: BEP worked with Washoe municipal inspectors in March to arrange the post-
certification inspections. NDEP staff assisted in coordinating with the County staff
establish the upcoming inspection schedule.

BEP worked with United Cleaning Supply, the principle supplier for Clark County Dry
Cleaners, to promote and advertize the Clark County Dry Cleaner ERP Workshop.
BEP worked with the Korean Dry Cleaners Association to organize a workshop for
their membership.

Task: Facility Identification
Compile a list of PCE dry cleaning facilities from reliable sources.
Status: Complete

Completion  Original: June 1, 2007
Date: Actual: Washoe County Completed June 1, 2007
Actual: Clark County Completed September 10, 2007

Comments:
Task: Statistical Methodology

Finalize the methodology to drive performance measurement and analytical tasks.
Status: Complete

Completion  Original: July 1, 2007
Date: Completed: February 2008

Comments: The facility identification has verified that a census approach for collection of dry
cleaner inspection data will be used. BEP has reviewed the draft ERP Consortium
Reporting ERP results common measures and will work to incorporate these in the
project measures reported as the draft measures are finalized.
Note: Since the Clark County Department of Air Quality and Environmental
Management is not able to conduct a census sampling of dry cleaners for a baseline of
air quality compliance. The census sampling of Clark County drycleaners will be for
hazardous waste and wastewater compliance requirements and this will be the data
used for comparison to and aggregation with Washoe County baseline data.

Task: Data Input and Management
Development of database and data input process to cost-effectively input and manage
the NVERP data.

Status: Ongoing
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Completion  Original: September 1, 2007
Date: Projected: July 2009
Implemented data entry Aug 2009

Comments: BEP acquired the Massachusetts’ ERP database in January. Washoe County
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Inspection questions and facility information was entered. Correlation of the inspection
guestions to the self-certification questions was initiated.

Task: Develop Inspection Forms
Multi-media inspection forms and Environmental Business Performance Indicators
(EBPIs) developed and training provided to Inspectors.

Status: Ongoing

Completion  Washoe County Original: October 1, 2007

Date: Washoe County Completed: January 2008
Clark County Original: 2/1/2008
Clark County Completed: April 2009

Comments:

Task: Baseline Inspections
Inspections at facilities to establish a baseline for performance measures. All facilities
will be inspected providing a census data collection.

Status: Clark County upcoming.

Completion Washoe County Original: 1/28/2008

Date: Washoe County Completed: July 2008
Clark County Original: 11/1/2008
Clark County Completed: September 2009

Comments:

Task: Baseline Analysis
Analysis of inspection data to establish a baseline for the project's performance
measures.

Status: Not yet initiated

Completion Washoe County Original: 5/1/2008

Date: Washoe County Projected: 06/2010
Clark County Original: 12/2009
Clark County Projected 06/30/10

Comments: BEP acquired the baseline inspection forms from Clark County Southern Nevada
Health District in October. Initial review of the data is currently underway. Analysis of
the Washoe County baseline inspections was delayed due to a software glitch. This
has been rectified and re-entry of the data is moving forward. The analysis is
expected to be completed in the second quarter 2010.

Task: Assistance Materials
Develop Workbooks, informational/assistance materials, and workshop curriculum.

Status: Ongoing

Completion Washoe County Original: 1/13/2008

Date: Washoe County Completed: March 2009
Clark County Original: 11/01/2008
Clark County Completed: 03/2010

Comments: The Clark County self-certification manual and forms were completed and provided to
dry cleaners during the March 24 workshop. A second workshop for the Korean Dry
Cleaners Association is scheduled for April. The self-certification workbooks are to be
completed and submittal by 5/31.

Task: Facility Assistance
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Delivery of compliance/technical assistance to facilities, which is expected to take the
form of workbooks, fact sheets, workshops, and on-site assistance.

Status: Not yet initiated in Clark County

Completion  Original: 1/28/2010

Date: Washoe County Completed: Aug. 09
Clark County Projected: June 2010

Comments: On March 24, a workshop was held for Clark County dry cleaners. The self-
certification manual, forms, and procedure was debuted to a group of seven
drycleaners. An individual meeting with another dry cleaner was held on March 29 to
explain the manual and self certification process.. A workshop is scheduled for April
with the Korean Dry Cleaners Association.

Task: Self-Certification
Implementation of a voluntary facility self-certification approach. Self-certification
refers to the submission of a record of a facility’s compliance and beyond-compliance
practices.

Status: Not yet initiated in Clark County

Completion Washoe County Original: 9/1/2008

Date: Washoe County Completed: August 2009
Clark County: 5/1/2010

Comments: The Self-Certification workbook was provided to dry cleaners in Clark County at the
March 24™ workshop. The workshops will distributed to each dry cleaner in Clark
County during April through the mail or by providing them at the Korean Cry Cleaners
Association Workshop.

Task: Analysis of Self-Certification Results
Analysis of self-certification data, with primary purpose of identifying opportunities for
selective follow-up (next step).

Status: Washoe County Initiated: August, 2009.
Clark County Initiation Proposed: 2/1/2010

Completion  Washoe County Original: 9/1/2008

Date: Washoe County Projected: 02/2010
Clark County Original: 11/1/2009
Clark County Projected: 10/1/2010

Comments: No further Analysis of Washoe County Certifications occurred this quarter. Analysis of
Clark County Certifications should begin in July 2010.

Task: Selective Follow-Up
BEP will follow-up with self-certifying facilities, based upon analysis of self-certification
data and return to compliance forms to provide assistance as appropriate.

Status: Not yet initiated.

Completion  Washoe County Original: 9/1/2008

Date: Washoe County Projected: 12/30/2009
Clark County Original: 11/1/2009
Clark County Projected: 12/31/2010

Comments:  During the 1% quarter of 2010, BEP provided assistance to a few dry cleaners on
completing biennial generator report.

Task: Post Certification Inspections
Inspections at facilities to establish whether sector performance measures (and other
measures) have changed since the baseline. Inspection data also used to cross-
check self-certification data at inspected facilities. All facilities will be inspected
providing a census data collection.

Status: To be initiated next quarter in Washoe County..

Completion  Washoe County Originall1/28/2010

Date: Washoe County Projected: 7//2010
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Clark County Original12/31/2009
Clark County Projected: 9/30/2010

Comments: BEP has contacted the local municipal inspection staff advising them of the schedule
for conducting post certification inspections. The Washoe County municipal inspectors
have agreed to perform post-certification inspection during the second quarter 2010. .

Financial Summary

DETAILED ITEMIZED BUDGET:
NEVADA DIVISION OF ENVIRONMENTAL PROTECTION
COOPERATIVE AGREEMENT BUDGET DETAIL (08/30/2006-06/30/2011)

APPROVED GRANT AMOUNT EXPENDITURES TO DATE

(3-31-10)
BUDGET ITEM AMOUNT BUDGET ITEM AMOUNT
NDEP Personnel (Salary, FB, IDC) $10,000 | NDEP Personnel (Salary, FB, IDC) $10,000
BEP Implementation Contract $193,000 | BEP Implementation Contract $165,747

Total Funds Expended to Date

Grant Total $203,000 $175,747

(04/07/2010)
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